ww
w
V7N

Tri-Party Agreement

TENTATIVE AGREEMENT ON NEGOTIATIONS
FOR THE CENTRAL PLATEAU PROJECT

Iu accordance with the requirements of the Central Plateau Project Agreement in Principle, the State of
Washington, Departient of Ecology (Ecology), the U.S. Environmental Protection Agency (EPA), and
the U.S. Departrent of Energy (USDOE) (parties) have concluded negot'ations on commitn-ents for
cleanup schedules for the Central Plateau 200 Area non-tank farm operable units at the Hanford Site.
The scope of the negotiations addressed commitments for the submittal of 200 Area National Priority
List (NPL) Remnedial Investigation/Feasibility Study (RI/FS) Work Plans by December 31, 2005,
(Tri-Party Agreement Milestone M-013); completion of all 200 Area Non-Tank Farm pre-Record of
Decision (ROD) site investigations under approved work plan schedules by December 31, 2008,
(Tri-Party Agreement Major Milestone M-015-00C); completion of the remedial actions for all
non-Tank Farm Operable Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00),
and Submittal of Part B Permit Applications or Closure/Post Closure Plans for all Resource
Conservation and Recovery Act (RCRA) Treatiment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

Tentative agreement was reached and proposed change packages developed in accordance with the
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement). The parties found the
proposed Tri-Party Agreement Change Requests mutually acceptable. The proposed Tri-Party
Agreement change packages are included as an attachinent to this Tentative Agreement. Subject to

public conmunent, a decision on the Tri-Party Agreement Change Requests is anticipated by
June 5, 2002.

The parties have identified improvements by continuing to apply a risk-based approach to prioritizing
the work needed to achieve timely remediation of the 200 Area non-tank farm soil waste sites. This
resulting Tentative Agreement sets schedules for the work needed to complete waste site soil
investigations, develop feasibility studies and proposed plans for clean-up actions and revise existing
RI/ES workplans as appropriate. The parties have committed to focus cleanup on high-risk waste sites
first where known or potential contributors to groundwater contamination exist.

Continued on page 2. E@EHWE@

Approved this _21 day of _February 2002. MAR 0 7 2002
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Keith A, Klein, Manager Tom. G/ Fifzsimmons, Director L. John Tani

U.S. Departiment of Energy  State 8t Washington Regional Administrator

Richland Operations Office  Departiment of Ecology U.S Environmental .
Protection Agency, Region 10

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy
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The parties will submit the proposed change packages for a 45-day public comment period to run from
February 25, 2002, through April 12, 2002. Following conclusion of the public comment period, a
response to comments document will be prepared and issued, change requests modified as appropriate
and a Conclusion Agreement approved by the Signatories. Following that approval, the Tri-Party
Agreement Change Requests will be incorporated into the Tri-Party Agreement.

1t should be noted that groundwater operable units are excluded from these negotiations and milestone
obligations concerning groundwater are excluded and unaffected by these negotiat.ons. Following
completion of these negotiations, the parties are committed to timely discussion on how USDOE will
meet existing groundwater commitments. EPA and Ecology share regulatory authority for activities
addressed under this Tentative Agreement. Neither this agreement, nor the modifications made
pursuant to this agreement, shall preclude consideration of alternative mechanisms for completing
appropriate RCRA TSD Closure in accordance with WAC-173-303-610(1)(d). '

The USDOE Office of River Protection (ORP) Manager’s signature is not required on this Tentative
Agreement since no commitments were made that impact ORP.
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Change Number Federal Facility Agreement and Consent Order Date
Change Controt Form
M-020-02-01 Do not use blue ink. Type or print using black ink. 2/1172602

Qriginator Phone
P. M. Knollmeyer, RL
Assistant Manager Central Plateau 376-7435
Class of Change

IX}1- Signatories [ 11] — Executive Manager _[ 1111 - Project Manager
Change Title

Modit'y Tri-Party Agreement Milestoge Series M-020 in Accordance with the Central Plateau Agreement In Principle

Deseription/Justification of Change

The Hundord Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Departinent of Energy
(USDOE) o submit the 200 Area Nutional Priority List (NPL) Remedial [nvestigation/Feusibility Study (RI/FS) Work Plans to
complele the lnvestigation of Pust-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all
200 Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by Decembxer
31, 2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable
Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00); und Submit Part B Permit Applications or Closure/Pust
Closure Plans Yor all Resource Conservition and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-
00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modity the schedule for completion of non-Tank Farm Rem;;:haﬂnveahgatmnafRemed[.d
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri "P”drty Agreepent dnd the parties
will provide ihe stakeholders/public the opportunity o review the proposed changes sffor To abproval” Fhe pmgtieés have agreed to
a strategy for timely waste site remediation of the non-Tank Farm RCRA edfréative’ agtions:a id Eemfirehe sive Environmental
Response, Compensation, and Liability Act (CERCLA) past practice units for th}' Hantord Site Centy,il Plateag. j"he agencies
have set the schedule for submittal of the RCRA T >Elgsuee/Post C!qSur‘( P}an:. (M—O”O%tirm filestohes¥. Tgé schedule is

coordinated with the FS submittal date any itfes (M (:31 seties nufealoneé) e M:?l.; Sndt: 0?, sc;jgsfh\ilcslones, while
coordinated, remain independemly €T} forc.eab 37 f i j ; { ;‘ P
-y ‘, ,»\" ; } H

Agreement by January 3!\:,?20@ dr}d rommity tl;e parifes fo pomplete pubHi comment/review and agency approval no later than
June 5. 2002, VA R G

S Y g v’
. H i e
Continued on pages 2 thri sh RIS

The agencies signed an Agreefite atic Prmélp"chI{P) (f!dljc‘{h ifor the .1rue~.:,:{) compfltc negatiations and sign a Teatative

Tmpact of Change P
Extends completion date 1o coincide with the FS completion dates under M-01S und {urther defined the M-020 commitments
Lthrough two additionad milestones. Clarilivations, consolidation and revisions ol existing M-020 interim milestones,

Alfected Documents

The Tri-Party Agreement Action Plan —~ Appendix D, as amended and Hanford site interna! planning, management, and budget
ducuments (e.g., USDOE wid USDOE contractor Baseline Change Control documents; Multi-Yeur Work Pluns; Sitewide Systems
Engineering Control documents, Project Management Plans; and il appropriate, LDR requirements shouid the subject wastes be
vencerated as o result of this modification).

Approvals

Approved Disapproved

K. A. Klein, RL Manuager Date

_Approved Disapproved
L. J. lani, EPA Region 10 Administrator  Date

_Approved. Disapproved

T. €. Fitzsimmons, Ecology Direcior Date
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coordinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-00C.  The M-020 interim
milestones are modified to coordinate with the M-015 interim milestones or with the remaining M-013 series milestones for QU
work plans that have not yet been developed. The M-020 series milestones are independently enforceable. Milestone M-020-00B
establishes the submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A-37-1,
207-A South Retention Basin, 216-5-10 Pond, 216-8-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72. Milestone M-020-00A
was created to retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for
all RCRA TSD Units, except the units listed in M-020-00B.

I
-
-

Modifications/deletions to existing milestones are denoted with-redéfmetstrriecont, new milestones and.cifa dnges al‘*p s ded;

P ! :
M-20-00 Submit Part B Permit Appiications or Closure/Post Closure Plans fy o A"T“gCRA,,» r\i
TSD Units P = 3
/» ‘s," ; o Rt j
M-020-00A ©  Submil Part B Permit Applications or CiumreIPostG{au*@‘Dhﬁ\’gor all _' CRA -~
TSD Linits except 216-A-10, 216A-3B, 3’16{*‘ 334, 307-A Spa

M-026:00B
M-20-33
M-20-39
1173012003

M-20-54 Submit 241-CX-70 Smrwe T'mk "41-CX 71 Neulrallzanon T‘ml\, 241-CX72 Slorai‘r'e Tank
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The 200 Arcas Remedial Investigation/Feasibility Study Implowiemation Plan — Environmental Restoration Program, DOE/RL-98-
28, Rev. 0), (Implementation Plan) established an approach for investigating 200 Area non-Tank Farm past-praclice waste sites,
Under this plan, approximately 700 waste sites were grouped inte 23 process-bused operable units (OUs), which in turn were
grouped inte 9 major waste categories (e.g., process waste, landitlls). The 16 RCRA TSD Units requiring closure/post closure plans
under the M-020 series milestone were included in OUs under this grouping process. Al 23 OUs were scheduled in the Tri-Party
Agreement to have work plans developed under the M-013 series milestone. All 16 RCRA TSDs were identified in the
Implementation Plan as sites requiring investigation. At the current time, closure/post closure plans have been submitted for 7 of
the 16 TSD Units.

The 16 RCRA TSD units are: N
oo \\;
600 NRDWL .,rmp-m sbotivdd 48190 [wbo-fw-z § *7 A
216-B-3 Pond Systemn ¢/ | M-26.:05 | } [ Bibrhived 83w [poo-ew |~
276-S- 141 Slordﬁc Thnk |/NR200027 L/ §uhl el 119559 290-18-1.4
276°8-143 Storste Tdnk | Mi2032 1 Subrhitdd ¢ msm 2002181
">]6 A=10 Cnh g i 4 Mboizz ¥ Ni)l submidted ™ 200-PW-2
7]6~A~'¥6i3 crib 4 L migias Nobsbdiitted 200-PW.2
216-A-29Pinelys_ % 1 [-M-26.35 | | Submitted 6/30/95 | 200-CS-|
161042 Chib Y % % | MA03YT | Submitted 6/22/95 | 200-PW-2
216 grx 37-1 L "M-20.52 Not submitted 200-PW-4
207-=A Sout i;] Rct Bchll'l M-20-53 Not submilted 200-PW-4
2 Iﬁ-’B 63 Trench M-20-36 Submitted 4/3/95 200-CS-1
216-5-10 Pond M-20-39 Not_submitted 200-CS-1
216-S-10 Disch M-20-39 Not submitted 200-CS- |
241-CX-70 Storage
Tunk M-20-54 Nol submitted 200-15-1
241-CX-71 Neut, Tank M-20-54 Not submitted 200-15-1
241-CX-72 Storage '
Tuank M-20-54 Not submitted 200-18-1

Subsequent to the approval of the Implementation Plan, one OU was included in the 100 Area Remaining Sires Record of Decision.
For the remaining operable units, the three agencies huve adopted an improved approach to the remedial investigations and
subsequent remediation of the wiste sites bused on tessons learned from Hanlord's 100 and 300 Arcas.

The revised investigation approach is (o evaduate one or more OUs in o single RUFS. This reduces the number of work plans,
remedial investigation reports, and feasibility studies from 22 w 12, The revised approach is able o collect duta necessary to
adequately characterize the site and evaluate etfective remediad alternatives. Under this approach, all of the RCRA TSDs identitied
in the M-020 series milestones will be sampled 10 comply with RCRA Ciosure/Post Closure requirements. These improvements will
be incorporated inlo a revision of the 200 Areas Remedial tnvestigation/Feasibility Study Implementation Plan ~ Environmental
Restoration Program, DOE/RL-98-28, Rev. . O the 12 RUYFS, 5 huave upproved work plans and 4 are in the final stages ol the
approval process. ALl compieted work plans will be revised 1o reflect OU consolidation.

The Implementation Plan estublished a framework for integrating the RCRA TSD closure process with the OU RI/FS process. The
remaining Closure/Post Closure plans will be submitted in conjunction with the associated operabte unit Feasibility Swudy. The
parties have proposed a change 1o the Tri-Party Agreement M-020-00 completion dite to December 31, 2008 so that it will be
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Change Number Federal Facility Agreement and Consent Order Date
Change Countrol Form
M-13-02-01 Do not use blue ink. Type or print using black ink. 2/11£2002
Originator Phone
P. M. Knollmeyer,
Assistant Manywver Central Platenu 376-7435

Class of Change

[X]1 - Signatories [ 110~ Executive Manager [ 11 - Project Manager

Change Title
Modification of the Centrul Pliteau 200 Aren Non-Tank Farm Remedial Action Wark Plans (M-013 Scries Milestones)

Description/Justitication of Change

The Hanford Federal Facility Agreemient and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) 10 submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all
300 Area Non-Tank Farm pre-Record of Decision (ROD} site investigations under approved work plan schedules by December
31, 2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable
Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post
Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-
00) by February 28, 2004.

USDOE, the U.S. Environmental Proteclion Agency, and the State of Washington, Department of Ecology (parties) have
completed negotiations to modity the schedule for completion of non-Tank Farm Remedial Investigy tnoi"sfﬁem&%ml Actions in
the Central Plateau. These negotiations were conducted in accordance with the Tri- -Party Agree’ment and the.pariies will provide
the stakeholders/public the opportunity o review the proposed changes prior to appraval, Th Eip arties” ag:re ; aistrutegy for

timely waste site remediation of the non-Tank Farm, RCRA correclive gu.}{d’ s End ,.,uyn’)“;g;}) e»‘“?‘va'o m !t.t?l Response,
Compensation, and Liability Act (CERCLA) past pmcuu: un;}a S i{w } .anQ{d ?1@: Oem.q,{! i‘lcucauw, /j :;
The partics signed an Agreement in Pringiple (A;ﬁ) that mlEx t'{\;hclpurl fes 16 uimprcl&ne Lidiiﬂh\ I'Ed sign f’:i Tentative
Agreement by January 31, 2002, .{nd :.m'nmu\ hg pﬁ?ll‘“\ li -o q‘\lcl» fmlmu t::)mng\entﬂpwgn:'{md agehdy approval by
June 5, 2002 i L i ¢ ; {,,,— i .
IR VIEEE AN S
Continued on Pages 2 throagli X : G 1 % Foid ot
Impact of Change ,«ff i ﬁ"\” ’11‘ kY f; Lot
=. ?’ § E ‘} S
Acceleruties the imetabie Ln LLB!’HDICH:‘C{ verd of Work Plans. Reflects fewer work plans (o cover same workseope,

Affected Documents et

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanlord site internal planning, management, and budget
documents (e.g.. USDQE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans, Sitewide Systems
Engineering Control documents; Project Management Plans; and, if appropriate, LDR requirenents should the subject wastes be
generated us o result of this modification).

Approvals
Approved Disapproved
K. A. Kiein, RL Manager Dute
—_— —_ Approved____Disapproved
L. 1. Li, EPA Region 10 Administrator Dute

Approved Disapproved

T. C. Fitzstmmons, Ecology Direclor Dute
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Description/Change (Continued)

The M-013 series milestones includes schedules for the submittal of work plans for accomplishing necessary work to complete il
200 Area non-Tank Farm past-practice wuste site investigations. The 200 Areas Remedial Investigation/Feasibiticv Study
tiplementation Plan ~ Environmental Restaration Progran, DOE/RL-98-28, Rev. 0, established an approach for fnvestigating the
waste sites. Under this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn
were grouped into 9 major waste categories {e.g., process wasle, landfills). Each of the 23 OUs were scheduled in the TPA to have
work plans developed under the M-D13 series milestone. One OU was included in the 100 Area Remaining Sites Record of Decision,
For the remaining 22 operable units, the three agencies have jointly developed an improved approach for the completion of the
RVES process and subsequent remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areus.

The revised investigation approich is 1o evaluate one or more OUs in a single RUFS. This reduces the number of work plans,
remedial investigation reports, und feasibility studies from 22 to 12, The revised upprouach is able 1o collect diutu necessury to
adequately churacterize the wasle sites and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs
tlentified in the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These
improvements will be incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Suwdy Implementation Plan ~
Enviromnenal Restoration Program, DOE/RL-98-28, Rev. (). Of the 12 RIFES, 5 have approved work plans and 4 are in the finul
stages of the approval process. All completed work pluns will be revised to reflect OU consolidation. The three remuining work
plans will be completed under Tri-Party Agreement Mujor Milestones M-013-00M, M-013-00N, M-013-000. Because the lust work
pran will be submitted under Tri-Party Agreement Milestone M-013-00C, the M-013-00P milestone is not required and will be
deleted. ‘

Approved Work
Work Plan | Plans Requiring
RUFS Grouping of OUs Major Waste Category Status Modification,

200-CW-1 Gable Mountain/B-Pond & Steam Condensate, Cooling Water and

i Ditch Cooling Water Group* Chemical Sewer Waste (SC/ICW/CSW) Approved X
200-TW-1 Scavengcd Waste Group kas/Scavenged Waste Approved X
200-TW-2 Tunk Waste Group Tanks/Scavenged Waste Approved X
200-PW-5 Fission Product-Rich Process Process Condensate and Process Waste
Wasle (PC&PW)
Group
200-CW-5 U Ponl/Z-Ditches Cooling Waler SC/ICWICSW
Group Approved X
200-CW-2 8-Ponds/Ditches Cooling Water SC/ICWICSW
Groun
200-CW-4 T-Ponds/Ditches Cooling Water SC/ICW/CSW
Group
200-SC-1 Steam Condensate Group — SC/ICW/CSW

R
f 200-CS-1 Chemical Sewer Group SC/CW/CSW ' Approved
App. In

200-PW-2 Uranivim-rich Process Waste Group | PC&PW Progess

200-PW-4 General Process Waste Groun PC&PW
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Approved Work
Work Plan | Plans Requiring
‘ RI/FS Grouging of QUs Major Waste Category Status Modification
200-PW-1 Plutoniumy/Organic-Rich Process App. In
Waste Group PC&PW Process
200-PW-3 Oreapic-rich Process Waste Group ] PC&PW
 200-PW.6 Plutonium Process Waste Group PC&PW
200-LW-1 300 Arcus Chemical Laboratory App. In
Waste Group Chemical Laboratory Waste (CLW) Process
200-LW-2 200 Areas Chemical Laboratory
Waste Group CLW
N
App. In
200-MW-1 Miscellaneous Waste Group Miscellaneous Waste Process
S
.
, Tobe
200-18-1 Tanks/Lines/Pits/Boxes Waste Group | Tanks/Lines/Pits/Boxes Wasie submitted
200-ST-1 Septic Tank and Drain Fields Waste
Group Septic Tanks & Drain Fields Waste
Tobe
200-UR- 1 Unpianned Release Waste Group Unpl%ned Release subn_1_jltcd
300-SW-2 Rudioactive Landfills and Dumps To b
Group Landfills & Dumps Waste submitted
200-SW-1 Non-Radioactive Landfills and
Dumps Groun Landfills & Q_ualms W:gtc
*helndes 14 other 200 North Waste Sites

Modilications established by approval of this Tri-Party Agreement Change Request are denoted as redtimesstriiccont for

detetions/modification and shading for new text.
Milestong

M-013-00M

Descrinti

Date

12/31/2002
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M-013-00N e N
Refeases

M-013-000
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-015-02-01 Do not use blue ink. Type or print using black ink. 2/5/2002

Originator Phone
P. M. Knollmeyer, RL
Assistant Mapager Central Plateay 376-74335
Class of Change

[ 1-Signalaries [X 111 - Executive Manager [ 3111 - Project Manager
Change Title

Maodify Tri-Purtv Agreement Milestone Series M-015 in Accordance with the Central Plateau Agreement In Principle

Description/Justification of Change

The Hantord Federal Facility Agreement and Consent Order (TPA) contains commitments tor the U.S. Departiment of Energy
(USDOQE} to submit the 200 Area National Priority List (NPL) Remedial Investigaticn/Feasibility Study (RI/FS) Work Plans to
vomplete the Investigation of Past-Practice Units by Decemtber 31, 2005 (Tri-Party Agreement Milestone M-013); complete all
200 Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December
31, 2008 (Tri-Party Agreement Mujor Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable
Units by Seplember 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submil Part B Permit Applications or Closure/Post
Closure Plaas for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-
00} by Februury 28, 2004,

USDOQE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department( of Ecology (Ecology)
(parties) have completed negotiations ta modify the schedule for completion of non-Tank Farm Remq:du. ﬁnveaﬁgattons/Remcd:.ﬂ

Actions in the Central Plateau. These negotiations were conducted in accordance with the Tr:vParLy Agreen 4nd parties will
provide the stakeholders/public the opportunity to review the proposed changes prio A’o aﬁgroeval Ffe ;‘art ghd\?e agreed o u
strategy for timely waste site remediation of the non-Tank Farm RCRA cm‘i’e&ﬁve N ,anci Cé hensive! Engwronmenlal

Response, Compensation, and Liability Act (CERCLA} pust praetive, myfs tpr Lhr: Hdn {.L‘Sll.t: Ccn niral lem}n ,‘{' he parties have
set the schedule for submittal of the RCRA TSD Cl virelPost Clgsuré Pldgu- (M ?.l series indes 0ne~.) The \Ll}‘.dulc is
coordinoted with the FS submittal date an,cLaf uvm;-; (M- ;l 3 sef e nuacasone%) hc M:Pl.g andHvic 0 sELLgs-ﬁulcatonea, while
coordinated, remauin md::pcndcﬂLlV et iorumb[g H ‘M‘t ! A

F
e,

% r RIREIEA! W Ve
The partices signed an Agréemeid u% kri ‘Elee{MF? lhﬁt c:’\l s for the Ll_@ncmg‘o conijiiete negotiations and sign a Tentative
Agreement by January 34, 5”00”\ A?ﬂ Lommyi 3 Uie [urties fo omplctc puhm‘ilonmlcnllrcvww and agency approval no later than

L

o)

June 5, 2002 A ',% 3 /f
Continued pn Pages 2 thr»ueh 4 R e

T et
Impact of Change é : A

Clarifications, n.ouxohdau@n and deletions of existing TPA milestones/lurget dates and adds two milestones supporting the
200-PW-2 OU RI/FS and one milestone to submit a Proposed Plan for a remedial action(s) at o high-risk waste site. Maintains
samie tinetable to complete remedial investigation and feasibility studies.

Affected Documenity

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanlord site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Silewide Systems
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
generated as a result of this moditication).

Approvals

Approved_____ Disapproved
W. W. Bullurd, DOE 1AMIT Representative Duate

Approved_____Disapproved
D. F. Faulk, Acting EPA IAMIT Representative Dute

Approved_____Disapproved
M. A, Wilson, Ecology TAMIT Representalive Dute
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Tri-Party Agreement M-013 milestone series identities the schedules from approved workplans tfor accomplishing the necessary
RI/FS work to complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by
December 31, 2008 (M-15-00C). The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental
Restoration Program, DOE/RL-98-28, Rev, 0, established an approach for investigating the waste sites. Under this plan,
approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9 major
wasle categories (e.g., process waste, landfills). Each of the 23 QUs were scheduled in the Tri-Party Agreement to have work plans
developed under the M-013 milestone series. One OU waus included in the 100 Area Remaining Sites Record of Decision. For the
remaining operable units, the three agencies have jointly developed an improved approach 10 the remedial investigations and
subsequen! remediation of the waste sites based on lessons learned from Hanford’s 100 and 300 Areas.
The revised investigation approach is to evaluate one or more OUs in a single RI/FS. Thisr .dmfé'gﬁm ; nuf] ber\‘g)f work plans,
remedial investigation reports, and feasibility studies from 22 10 12, The revised appr"dii* ig a@lr,{m'sc%[(eg‘;t =aL:i:necessary to
adequately characterize the sile and evaluate effective remedial alternatiyes4ndgr t_}}i§ apy ‘oatl, all of li;le RCRA TSDs identified
in the M-020 series mulestones will be sampled to comply with RERA /Cloiurc!Pc;'sl Gh:iﬁ:gre equirefiehls; ’I‘he§e improvements will
be incorporated into u revision of the 200 Areas Remedial E:rves_ﬁg&'{iqn/fbf??ibﬁ{isv Study'{n letitentarion Planj- Environmental
Restoration Program, DOE/RL-98-28, Rey, 0. gi‘ the 13 RifFjS,"‘-S tabe dpprovetl Work,plan§ afid-4 e in tb}fgnal stages of the
approval process. All completed work plansivill heegvised o réﬂe_;béOL;J cog.ftsoj ii:fa’{'t"‘i\qp*. { { faer”

T 7

P P A
i s

[ S A : H "

SARR T BN S I O / e
P ? Wil ; S Ty A

I NN e

B F G BT E .

£ _RIES Giroliping of OUs ./ Major Waste Category

P Py "-,‘\"‘m.mf"/ Steam Condensate, Cooling Water
’E;OO%CW-) %q;_t}vlc Guntain/B-Pond & and Chemical Sewer Waste
Bitch Cooling Water Group* {(SC/ICW/CSW)
—M M

|
200-TW-1 Scavcnged Wastg Group TankslScaveg ged Wg._s'te

200-TW-2 Tank Waste Group Tanky/Scavenged Waste

200-PW-5 Fission Product-Rich Process Process Condensate and Process
hariste Sroup Naste FCEEM)

200-CW-5 U Pond/Z-Ditches Cooling Water

Group SCICWICSW

200-CW-2 5-Ponds/Dilches Cooling Water

Group SC/ICW/CSW

200-CW-4 T-Ponds/Ditches Cooling Water

Group SCICWICSW

200-SC-1 Steun gundcns:uc Group SCICWICSW

200-CS-1 Chemicul S Gr SCICWICSW
1ical Sewer Group CW/C

200-PW-2 Urunium-rich Provess Waiste Group | PC&PW
200-PW-4 General Process \’\QL&: Groug PC&PW
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RI/FS Grouping of OUs Major Waste Category
200-FW-1 Plutonium/Organic-Rich Process '
Waste Group PCE&PW

200-PW-3 Orgunic-rich Process Waste Group | PC&PW

L_EOO-PW-G Plutonium Process Waste Groun PC&PW

200-LW-1 300 Arcas Chemical L¢lmratory Chemical Laboritory Waste

Waste QI‘OUD (CLW) BEPELON

200-LW-2 200 Areas Chemical Laboratory ™ 4

Waste G W Pdoy
aste Group CL )

s L E i .

—;90»}’"“‘1\1‘ k\/l m%/Ftts@;xef a% “i‘ ; ;{ " M”"
e Grouo. 3 {\ i i ’F;nks;lljj </Pits/Boxes Waste
- [ 200iST-1/5epdc T:‘mk;anwmm Felas /! Y Septic Tanks & Drain Fields

L__ . Waste
E ™ % 1 z"
vy
, %_L‘SFR_&‘ Etlagrﬁ;d Re!caae Waste Groun Unplanned Release
ot 200 SW-2 Radioactive Landtiils and Dumps
Group Landfills & Dumps Waste
200-SW-1 Non-Radioactive Landfills and
Dumps Group Lundfills & Dumps Waste

*eludes 14 other 200 North Waste Sites

The three work plans were submitted Lo Ecology and EPA in December Jor the 200-LW-1 300 Area Chemical Laboratory Waste
Group Operabie Unil RIFS, the 200-PW-1 Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group Operable Unil
RIF/FS, and the 200-MW-1 Miscetlaneous Waste Group Operable Unit RIYFS Work Plan, and are undergoing regulatory review.
Each work plan contained a proposed change request identitying Tri-Purty Agreement Interim Milestones, Milestones governing
RI/FS work for these units will be finalized as o part of the regulatory work plan review process and not as part of the Central
Plateau negotiations.

Maoaditications/deletions to existing milestones are denoted withredhirefstrioeoet, new milestones are ﬂhaded
Milestane Description/Title Due Date
M-015-00 Complete the RIVFS {or RFI/CMS) Process for all Operable Units 12/31/2008
Compiete ull 200 Area Non-Tank Farm Operable Unit Pre-ROD Site
M-015-00C Investigations under Approved Work Plan Schedules . 12/31/2008
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Milestone Description/Title Due Date
e a1 Conlt 37
0 Sk 2 ot
Systrenr RERAFIP-Hn-Clorore-Pior, and Submi 0B-CWe1 Gdhle Mountain
Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA
M-D15-38A Permit Modification e, | 03/31/2003
M-015-39B Submit ”OO—CS-I Chemica] Sewer Group RI Report R | - 05/31/2004
M-015-39C Submit 200-CS:1 Chemical Sewer Group FS mrh2+6mieS-Riteir-H6-Ro3 ™
Prirand fub ﬂl% i
200-CS- 1 Chcnm..tl Sewer Group Prom.xcdﬁlf mlPr;th)aél hCRA Permit il
Modification \ s s e b 4 F 1143042005
M-015-40B 05/31/2003
M-015-40C 10/31/2004
M-015-4tB 10/30/2002
M-015-41C 03/31/2004
A i £
APy o Subrmit ”00 PW-2 OU R{ chort mdudmg lhc P‘M Prucuce Wa:,te Sucq m -lhe
M-015-43B . 200-PW-4 Generaf Process Waste Group - - '
L : Submit 200-PW-2 OU Feasibility Studv and Propo»ed PlanIProposed RCRA
. ¥ Permit Modification includiag the del Pr: muuc Wustc Sllca in lhc '700 PW
M:015-43C General Process Waste Group . .
L Submit a Promwd Plan 10 EPA and/for Ecolo"v 1) LOlldLlLE renwdnl acuon(a) for i,
- I source control al !m.h-mk waaze surm uhu,h mdudc\ d.ll engmcermg eva!u'mon
M-015-47 of tn engineered surface bargier, - - S
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-016-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002
Originator Phone
P. M. Knollmeyer,
Assistant Manager Central Plateau 376-7435
Class of Change
[X11 - Signatories { 111 - Executive Manager ( ]TII - Project Manager
Change Title

Muodification of the M-016 Series Milestones

Description/Justitication of Change

The Hantord Federal Fucility Agreement and Consent Order (TPA) contains commitments [or the U.S, Depariment ol Energy
{USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans w
complete the Investigation of Past-Practice Units by December 31, 2003 (Tri-Party Agreement Milestone M-013); complete all
200 Arca Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by
December 31, 2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remediul actions for all non-Tank Farm
Operable Units by September 30, 2018 (Tri-Puarty Agreement Milestone M-016-00); and Submit Part B Permit Applications or
Closure/Post Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD)
units (M-020-00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology (parties) have
compleied negotiations to modity the schedule for completion of non-Tank Farm Remedial Inve:.tg@prsff&n1e§§ai Actions in
the Central Plateau. These negotiations were conducted in accordance with the Tri- Part Agreettient anid the.parties will provide
the stukeholders/public the opportunity to review the proposed changes prior to app Th partied have &gE ed (0 4 strategy
tor timely waste site remediation of the non-Tank Farm RCRA corrective ag1d;8‘ r hcnswe’i‘:‘avz ongne; tal Response,
Compensation, and Liability Act (CERCLA) past practice uq;;»wfanl{ }‘( rd 1Qe C’:cmr\l latc:gg,,. J‘ )
] /
ugn S eni n'eﬂgr%emenﬂg by January 31,

’i%y ppgole nfpiaté@ c}n une 3.2 gy
H x..--‘ o

The agencies signed an Agreement in Pripciple (f’ff’) tha r&qu res !!"e p.ﬁ'nesz to}
2002, and commits compleuon OLPU e wnumentlrﬁmiw ;

- H

vy

Continued on Puges 2. § ¢ § 1,»" :

)

H

et e g
Y
-

Impact of Change P <:, i is / !.3’

v

N
3

IR A P
;. / )- ; ’s' ‘J et
Maodifies the M-016-00 mij;cslfmc dc\unpuqn g\d‘r‘dmd\ the M-016-00 completion date to coincide with single-shell tank farm
closure (M-045-00). ;

Alfected Documents é.uw

The Tri-Party Agreement Action Plan = Appendix D, as amended and Hanford site internad planning, managemeitt, and hudget
documeitts (e.g., USDOE und USDOE contractor Buseline Change Control documents; Multi Yeur Work Plaas; Sitewide Systems
Eagineering Control documents; Project Management Plaas; and, if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

Approved____ Disapproved
K. A. Klein, RL Munager Duate

Approved_____Disapproved
L. J. Luni, EPA Region 10 Administrator Date

Approved ____Disapproved

T. C. Fitzsimmuans, Ecology Director Dute
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Description/Change (Continued)

Past-practice waste site remedial actions in the 200 Area must be closely coordinated with remedial/closure activities conducted in

the Tank Farms and on major facilities. The 200 Area non-tank farm operable unil waste site invest
December 31, 2008 under the M-0135 series milestones and all source RODs are expected to be j

Additionally, the parties recommend that the M-016-00 major milestone be extende 024 to coosd
{-%g:l?c mplete al¥ 160 re.z§ Remedial Actions

HWWOQ 30}2(5'1% [Jropogedb are addressed as

ri-Pary Agreemént Ctafze Request M-016-01-

u»mn):gl activities in the 100
eato‘]é

part of the River Corridor Tri-Party Agreement Negouanons And ¢
05 and M-016-01-06 currently in the public revi

actions with single-shell tank farm closure. Tri-Party Agreement Milestal .01
by 1273172012 [proposed]) and M-016-00B (Complete all 300 Area RZéial

sall, de Nt
Arey are covered by proposed mleatme'M -ai6 111'1 ken!fr

ot
S

Modifications ealabhshed b}_ pron
deletions/modification an’;i Shdd)

E

M-016-00 Complete Remedial Acuona for atl Non-Tank F.u'm Oper'ible
Units. XTI O

fm

- -

aticas-yill be completed by
s no latersithan 2010.
hat’ n:’ﬂ‘ank Farm remedial

Date




